PROJECT TIMELINE

Plaza Atrium - Cowell Commercial

TEAM WORKS

BAYU S.   DevOps.
FAUZI I.   Fullstack Dev.
TIAR P.   Frontend Dev.

GOAL

Develompent Target
Integration Exclude

2 MONTHS

BUDGET

Web Application
Special Over Price

IDR 55,000 k

PROJECT Pre Alpha
Month / Day

UI & UX Design
Content and Concept

PROJECT Alpha
Month / Day

Internal
Testing & Debugging

PROJECT Beta
Month / Day

Public
Testing

PROJECT Production
Month / Day

Feel Free to GO

| day 0 - 14 | day 15 | day 45 | day 54 | day 60 | next 6 Month |

DEVELOPMENT

Frontend and Backend
programming

DEPLOY

Free Maintenance Mode
for next 6 Month

Yes IT can, let's make IT happen

Farindra
IT Project